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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  100% October 2019 
Construction 0% TBD 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

This project is a result of the Transportation Master Plan.  It was identified by Council 
as a high priority project.  This project consists of providing enhanced transit from 
the Village of Oak Creek, continuing north on SR 179 and SR 89A in to Oak Creek 
Canyon.  It could include periodic stops and park and ride lots, and trailhead service. 
The Technical Advisory Committee (TAC) for the project includes representatives 
from City staff, ADOT, US Forest Service, AZ State Parks, Coconino County, Verde 
Lynx, Sedona Fire District, and the Sedona Chamber of Commerce. 

Status:  The study was completed in mid-October. The final plan was presented to 
Council at the October 23 work session, and staff was directed to move forward with 
the implementation of Phase 1, which extends the core routes and includes a service 
to specific trailheads. 

For more information on this project, visit the project website at: 
www.sedonaaz.gov/Transit. 
 

Sedona in Motion 8 – Enhanced Transit Service - Tourism            FY20 CIP Update 

 

KEY FEATURES: 

Consultant: LSC Transportation 

Consultants, Inc. 

Contractor: TBD 

Timing: July 2018 – FY 20 

Construction Challenges: 

• Bus stop locations 

• Park and ride lot locations 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$  FY20 Project Budget:  $1,120,000 
     Total Project Budget:   $51,300,000 
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